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07/20/08 Statement of Ongoing Contracts as of 08/05/08

09District

09-INY-136-10.3/10.5

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-5709-/0

09-KER-178-90.4/92.3

Fed Aid

HM2

HM1

HE13

HE13

HA12

HB4N

Pgm Code

IN INYO COUNTY NEAR KEELER AT 10.2

MILES EAST OF ROUTE 136/395

SEPARATION AND AT 2.0 MILES WEST OF

KEELER

IN INYO COUNTY NEAR LITTLE LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CINDER ROAD TO 0.3 MILES

NORTH OF HAIWEE POWER HOUSE 

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN KERN COUNTY ABOUT 8.6 MILES WEST

OF RIDGECREST FROM 0.5 MILE EAST OF

SIERRA VISTA TO SECOND STREET

Description 

REPLACE STORM DRAINAGE PIPES

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

REMODEL BUILDINGS

WIDEN SHOULDERS

Type Of Work

SUMMER CONSTRUCTION INC.

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

STEVENS CONSTRUCTION INC

CRUCO CONSTRUCTION GROUP INC

Contractor

SANTA PAULA, CA 93061

MOJAVE, CA 93502

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

LANCASTER CA 93534

FRESNO, CA 93706

 

 

 

 

(661)948-1674

 

ANDREW BRANDT

KURT WEIERMANN

KURT WEIERMAN

CHRIS TALBOT

HISHAM ALNATOUR

Resident
Engineer

(760)937-8947

(760)872-0781

(760)872-0781

(760)938-2572

 

(661)391-4747

 $260,745

 $3,976,431

 $39,246,180

 $28,109,206

 $621,000

 $991,265

Bid + CCOs

 $227,919

 $2,013,816

 $0

 $11,814,450

 $0

 $892,345

Comp To  date

 $0

 $2,013,816

 $0

 $1,790,966

 $0

 $0

This Month

04/14/08

04/10/08

06/16/08

08/23/07

06/24/08

05/07/08

Awarded

05/27/08

04/28/08

07/09/08

09/18/07

07/10/08

05/30/08

Approved

07/15/08

09/03/08

04/02/09

07/16/08

Est Comp

 100%

 36%

 0%

 45%

 0%

 100%

%Time

 100%

 51%

 0%

 42%

 0%

 100%

% Work 

COMPLETED

 

 

 

 

COMPLETED

Message

09-337204

09-332104

09-2144U4

09-214614

09-317204

09-328804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

SWPPP

PO BOX 30

PO BOX 5127

PO BOX 5127

1995 AGUA MANSA ROAD

530 WEST AVENUE L

2443 FOUNDRY PARK AVE

500 S. MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

1824 NORRIS ROAD

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BAKERSFIELD, CA 93308

Accepted

07/15/08

07/16/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/08 Statement of Ongoing Contracts as of 08/05/08

09District

 $4,880,252 $16,573,300 $83,336,125

09-MNO-158-/1.1

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

09-MNO-395-69.9/84.4

09-MON-120-13.5/19

09-MON-203-/8.7

Fed Aid

HB4

HA42

HM1

HM1

HM1

HM1

Pgm Code

IN MONO COUNTY NEAR JUNE LAKE FROM

SOUTH JUNCTION ROUTE 158/395

INTERSECTION TO NORTH SHORE ROAD

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY IN AND NEAR JUNE  LAKE

AT VARIOUS LOCATIONS

IN MONO COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE SOUTH OF CEMETERY  ROAD

TO 5 MILES NORTH OF NORTH BRANCH

BUCKEYE CREEK BRIDGE

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY IN AND NEAR MAMMOTH

LAKES AT VARIOUS LOCATIONS FROM

MADERA COUNTY LINE TO 0.1 MILE EAST

OF ROUTE 203/395 SEPARATIO

Description 

WIDEN SHOULDER

INSTALL DRAINAGE CULVERT PIPE LINER

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT PAVING

PLACE ASPHALT RUBBER CHIP SEAL

RESURFACE ROADWAY

Type Of Work

DON GARCIA EXCAVATING AND

PAVING, INC.

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION,

INC.

SIERRA NEVADA CONSTRUCTION

INTERNATIONAL SURFACING

SYSTEMS

SIERRA NEVADA CONSTRUCTION

Contractor

SOUTH LAKE TAHOE, CA  96158

STOCKTON, CA  95209

SPARKS, NV  89435

SPARKS, NV  89435

MODESTO, CA  95352

SPARKS, NV  89435

 

 

 

 

 

 

DANIEL DEYO

ANDREW BRANDT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)937-8947

(760)872-0794

(760)872-0794

(760)872-0794

(760)872-0794

 $580,759

 $229,130

 $1,991,893

 $3,298,007

 $1,202,902

 $2,828,607

Bid + CCOs

 $549,300

 $0

 $0

 $0

 $1,075,470

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,075,470

 $0

This Month

03/27/08

06/18/08

04/03/08

06/12/08

04/15/08

04/16/08

Awarded

04/22/08

07/09/08

04/28/08

07/23/08

05/07/08

07/02/08

Approved

07/15/08

11/12/08

08/25/08

08/15/08

Est Comp

 100%

 0%

 0%

 0%

 80%

 0%

%Time

 100%

 0%

 0%

 0%

 89%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

09-326404

09-295204

09-336704

09-338004

09-337004

09-332604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

PO BOX 7176

800 W. EIGHT MILE ROAD

PO BOX 50760

PO BOX 50760

PO BOX 4770

PO BOX 50760

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

07/15/08

Location
Storm Water
Plan



09-337204

09-2144U4

09-214614

09-332104

09-317204

09-328804

09-326404

09-295204

09-336704

09-338004

09-337004

09-332604

Contract

09-INY-136-10.3/10.5

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-11.8/20.4

09-INY-5709-/0

09-KER-178-90.4/92.3

09-MNO-158-/1.1

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

09-MNO-395-69.9/84.4

09-MON-120-13.5/19

09-MON-203-/8.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

Page
Statement of Ongoing Contracts - Index

09District

 $83,336,125  $16,573,300

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $83,336,125

 Bid + CCO

 $16,573,300

 Work Comp

District Total:

-SH-



09

District

 $1,832,769

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,832,769


	09

